

MR. SPEAKER.— I will hold over the question of Sri Prabhakar Telkar question No. 2(9). The Minister is not there. We shall have it tomorrow.

ಶ್ರೀ ಕರಿಬಸವನಗೌಡ.— ಅಧ್ಯಕ್ಷರೇ, ನಾನು ಒಂದು ಮಾನವಿ ಮಾಡಿ ಕೊಳ್ಳುತ್ತೇನೆ. ಏನೆಂದರೆ ನನ್ನ ಮೊದಲನೇ ಪ್ರಶ್ನೆ ಮತ್ತು ಉತ್ತರ ಗಲಾಟೆಯಲ್ಲಿ ಕೇಳದೇ ಹೋಯಿತು.

ಅಧ್ಯಕ್ಷರು.— ತಾವು ಕೇಳಿಲ್ಲ.

ಶ್ರೀ ಕರಿಬಸವನಗೌಡ.—ನಾವು ಕೇಳಿದ್ದು ಸಚಿವರಿಗೆ ಕೇಳಿಲ್ಲ ಸಚಿವರು ಹೇಳಿದ್ದು ನನಗೆ ಕೇಳಿಲ್ಲ. ಆದ್ದರಿಂದ ನನಗೆ ಮಾತ್ರ ಅವಕಾಶ ಕೊಡಿ ಎಂದು ಕೇಳಿಕೊಳ್ಳುತ್ತೇನೆ.

MR. SPEAKER.— Now the question hour is over.

QUESTIONS FOR ANSWERS ON THE DAY

(but not taken up)

Completion of Devarabilikere Pickup-cum-bridge Project.

2 SRI N. KARIBASAVANA GOWDA (Hadagali).—Will the Minister of State for Major and Medium Irrigation be pleased to state.

(a) when the Devarabilikere Pickup-cum-bridge was started and when it will be completed ;

(b) the reasons for inordinate delay ;

(c) steps taken by the Government for speedy completion of the pickup-cum-bridge ;

(d) Total acreage to be irrigated in Harapanahalli taluk of Bellary district ?

SRI B. B. CHIMMANAKATTI (Minister of State for Major and Medium Irrigation).

(a) The work on Devarabelikere pickup was started during 1960, and is programmed to be completed by June 1983. Bridge work was started during 1978 and is expected to be completed by June 1983.

(b) The reasons of the delay are as under,

1. The work was started on piece work during 1960. Subsequently during 1970 was given on tender basis to M/s. Karnataka Traders who could not given the required progress, Again the work of spillway bridge was entrusted to Sri Ebrahim Khan, Contract during 1973, after doing some work, he stopped the work and went to the Court.

Delay in the canal work are due to non receipt of concurrence from Railways and the National Highway authorities to the construc-

tion of Bridges across the Devarabelikere Right Bank Canal and also due to delay in land acquisition,

(c) After the dismissal of the suit, action has been taken to resume the work of the spillway bridge departmentally and is expected to be completed by 6/83.

2. Regarding bridges across National Highway No. 4 and Poona Bangalore Railway line, the concerned authorities have been requested to expedite the construction.

(d) Total acreage to be irrigated in Harapanahalli taluk under Devarabelikere is nil and under Bhadra Project is 4049 hectares.

Formation of bypath near Huliurdurga Town

21 SRI D. T. MAYANNA (Huliurdurga).—Will the Minister for Public Works be pleased to state.—

(a) the distance of Tumkur-Maddur Road which comes under the limits of Town Panchayat of Huliurdurga ;

(b) whether it has come to the notice of Government that the Pedestrains are experiencing hardship at the town limits at the time of movement of two motor vehicles in opposite directions ;

(c) whether the Government have proposed to form bypath near Huliurdurga Town ;

(d) if so, its estimated cost and the period required by Government to complete this bypath ?

SRI KAGODU THIMMAPPA (Minister for Public Works).—

(a) 3.20 Kms.

(b) It has not come to the notice of Government for the present.

(c) No such proposal is under consideration of Government for the present.

(d) This question does not arise in view of reply furnished to clause (c) above.

Government and Private Primary Schools in Raichur District.

121 SRI M. NAGAPPA (Kanakagiri).—Will the Minister of State for Primary and Secondary Education be pleased to state.—

(a) the number of Government and Private Pre-Primary Schools in Raichur District (Talukwise details may please be furnished),

(b) the conditions prescribed by the Government for starting the Pre-Primary Schools.